



Timeline Development

Aa WBS Ref	≡ Task Name	≡ Phase / Sprint	🕒 Assigned Role	📅 Start Date	📅 End Date	🎯 Priority	📌 Status	# Progress	≡ Deliverable
1.1.1	Project Specifications	Week 4: Project Proposal	Project Manager / Developer	September 5, 2026	September 9, 2026	High	Done	1	Approved Project Specifications & Scope Document
1.1.2	User Stories	Week 5: Analysis & Design	Technical Lead / Developer	September 12, 2026	September 16, 2026	High	Done	1	User Stories Matrix (Attendee & Admin Personas)
1.1.3	Use Case Diagram	Week 5: Analysis & Design	UI/UX Designer / Developer	September 12, 2026	September 16, 2026	Medium	Done	1	UML Use Case Diagram with System Boundaries
1.2.1	Timeline Development	Week 5: Analysis & Design	Project Manager / Developer	September 12, 2026	September 16, 2026	High	Done	1	Multi-View Sprint Timeline & Gantt Schedule
1.3.1	System Workflow	Week 6: UI/UX & DB Schema	Technical Lead / Developer	September 19, 2026	September 23, 2026	High	Not Started	0	End-to-End System Workflow & Process Map
1.3.2	UI/UX Design	Week 6: UI/UX & DB Schema	UI/UX Designer / Developer	September 19, 2026	September 23, 2026	High	Not Started	0	Figma Wireframes & High-Fidelity UI Mockups
1.3.3	Database design	Week 6: UI/UX & DB Schema	Technical Lead / Developer	September 19, 2026	September 23, 2026	Critical	Not Started	0	Entity Relationship Diagram (ERD) & Schemas
1.3.4	System Architecture	Week 7: API Specification	Technical Lead / Developer	September 26, 2026	September 30, 2026	Critical	Not Started	0	High-Level System Architecture Diagram & Stack Spec
2.1.3	API Structure	Week 7: API Specification	Technical Lead / Developer	September 26, 2026	September 30, 2026	High	Not Started	0	REST API Endpoint Specifications (OpenAPI/Swagger)
2.1.1	Express.js Setup	Sprint 1 (Week 8)	Technical Lead / Developer	October 3, 2026	October 7, 2026	High	Not Started	0	Express.js Backend Server Boilerplate & Routing Config

Aa WBS Ref	≡ Task Name	≡ Phase / Sprint	🕒 Assigned Role	📅 Start Date	📅 End Date	📌 Priority	📌 Status	# Progress	≡ Deliverable
<u>2.1.2</u>	PostgreSQL/Mongo DB Connection	Sprint 1 (Week 8)	Technical Lead / Developer	October 3, 2026	October 7, 2026	Critical	Not Started	0	Database Connection Engine & Migration Setup
<u>3.1.1</u>	Angular Application Setup	Sprint 1 (Week 8)	UI/UX Designer / Developer	October 3, 2026	October 7, 2026	High	Not Started	0	Initialized Angular App Shell & Project Structure
<u>3.1.2</u>	Navigation & Layout	Sprint 1 (Week 8)	UI/UX Designer / Developer	October 3, 2026	October 7, 2026	Medium	Not Started	0	Responsive Navigation Bar Sidebar & Layout Grid
<u>2.2.1</u>	Attendee Registration	Sprint 2 (Week 9)	Technical Lead / Developer	October 10, 2026	October 14, 2026	High	Not Started	0	Attendee Registration API & Password Security
<u>2.2.2</u>	Admin Login	Sprint 2 (Week 9)	Technical Lead / Developer	October 10, 2026	October 14, 2026	Critical	Not Started	0	Admin Authentication Endpoint & JWT Token Service
<u>2.2.3</u>	Role Authorization	Sprint 2 (Week 9)	Technical Lead / Developer	October 10, 2026	October 14, 2026	Critical	Not Started	0	Role-Based Access Control (RBAC) Middleware
<u>3.1.3</u>	Responsive Interface	Sprint 2 (Week 9)	UI/UX Designer / Developer	October 10, 2026	October 14, 2026	Medium	Not Started	0	Mobile-First Responsive Layout & Styling Tokens
<u>4.1.1</u>	Authentication Testing	Sprint 2 (Week 9)	Tester / Developer	October 10, 2026	October 14, 2026	High	Not Started	0	Unit & Integration Tests for Auth & Session Tokens
<u>4.1.3</u>	User Role Testing	Sprint 2 (Week 9)	Tester / Developer	October 10, 2026	October 14, 2026	High	Not Started	0	Permission Matrix & Guard Protection Test Log
<u>3.0.0</u>	Midterm Review & Architecture Inspection	Midterm Exam (Week 10)	Technical Lead / Developer	October 17, 2026	October 21, 2026	High	Not Started	0	Midterm Milestone Code Freeze & Architecture Review
<u>2.3.1</u>	Event Creation	Sprint 3 (Week 11)	Technical Lead / Developer	October 24, 2026	October 28, 2026	High	Not Started	0	Event Creation API & Validation Handlers
<u>2.3.2</u>	Event Editing & deletion	Sprint 3 (Week 11)	Technical Lead / Developer	October 24, 2026	October 28, 2026	Medium	Not Started	0	Event Update and Soft-Delete APIs
<u>2.3.3</u>	Event Format Configuration	Sprint 3 (Week 11)	Technical Lead / Developer	October 24, 2026	October 28, 2026	Critical	Not Started	0	Event Format Handler (Single-Day Multi-Day Booth)
<u>2.3.4</u>	Attendee & RSVP Management	Sprint 3 (Week 11)	Technical Lead / Developer	October 24, 2026	October 28, 2026	High	Not Started	0	RSVP Processing Backend & Capacity

Aa WBS Ref	≡ Task Name	≡ Phase / Sprint	🕒 Assigned Role	📅 Start Date	📅 End Date	📌 Priority	📌 Status	# Progress	≡ Deliverable
									Control
<u>3.2.1</u>	Registration & RSVP	Sprint 3 (Week 11)	UI/UX Designer / Developer	October 24, 2026	October 28, 2026	High	Not Started	0	Public Attendee RSVP Form & Submission Component
<u>3.3.1</u>	Event Management	Sprint 3 (Week 11)	UI/UX Designer / Developer	October 24, 2026	October 28, 2026	High	Not Started	0	Admin Event List Create & Edit Screen Modals
<u>3.3.2</u>	Attendee Management	Sprint 3 (Week 11)	UI/UX Designer / Developer	October 24, 2026	October 28, 2026	Medium	Not Started	0	Admin Attendee Management & Search Roster View
<u>4.1.2</u>	RSVP Testing	Sprint 3 (Week 11)	Tester / Developer	October 24, 2026	October 28, 2026	High	Not Started	0	RSVP Concurrency & Form Validation Test Results
<u>2.4.1</u>	Attendee QR Generation	Sprint 4 (Week 12)	Technical Lead / Developer	October 31, 2026	November 4, 2026	Critical	Not Started	0	Unique Signed QR Payload Generator for Attendees
<u>2.4.2</u>	Booth/Checkpoint QR Generation	Sprint 4 (Week 12)	Technical Lead / Developer	October 31, 2026	November 4, 2026	High	Not Started	0	Station-Specific Dynamic QR Generation Service
<u>3.2.2</u>	QR Code Display	Sprint 4 (Week 12)	UI/UX Designer / Developer	October 31, 2026	November 4, 2026	High	Not Started	0	Attendee Ticket Pass & QR Code Render View
<u>3.4.1</u>	QR Scanner Interface	Sprint 4 (Week 12)	UI/UX Designer / Developer	October 31, 2026	November 4, 2026	Critical	Not Started	0	Camera-Based Scanning UI & Visual Reticle Component
<u>4.2.1</u>	QR Generation & Validation	Sprint 4 (Week 12)	Tester / Developer	October 31, 2026	November 4, 2026	High	Not Started	0	QR Resolution Payload Integrity & Security Test Log
<u>2.4.3</u>	QR Validation	Sprint 5 - Holiday (Week 13)	Technical Lead / Developer	November 7, 2026	November 11, 2026	Critical	Not Started	0	Cryptographic QR Signature Verification Service
<u>2.4.4</u>	QR Scan Recording	Sprint 5 - Holiday (Week 13)	Technical Lead / Developer	November 7, 2026	November 11, 2026	Critical	Not Started	0	Scan Timestamp & Entry Log Persistence Engine
<u>2.5.1</u>	Entry Checkpoint	Sprint 5 - Holiday (Week 13)	Technical Lead / Developer	November 7, 2026	November 11, 2026	High	Not Started	0	Main Gate Checkpoint Processing API
<u>2.5.3</u>	Duplicate Scan Prevention	Sprint 5 - Holiday (Week 13)	Technical Lead / Developer	November 7, 2026	November 11, 2026	Critical	Not Started	0	Idempotency & Duplicate Scan Detection Logic

Aa WBS Ref	≡ Task Name	≡ Phase / Sprint	🕒 Assigned Role	📅 Start Date	📅 End Date	📍 Priority	📍 Status	# Progress	≡ Deliverable
<u>3.4.2</u>	Entry Scanning	Sprint 5 - Holiday (Week 13)	UI/UX Designer / Developer	November 7, 2026	November 11, 2026	High	Not Started	0	Entry Checkpoint Scanner Operator Dashboard UI
<u>4.2.2</u>	Entry Scanning	Sprint 5 - Holiday (Week 13)	Tester / Developer	November 7, 2026	November 11, 2026	High	Not Started	0	Entry Checkpoint Pass/Fail Validation Matrix
<u>4.2.4</u>	Duplicate Scan Handling	Sprint 5 - Holiday (Week 13)	Tester / Developer	November 7, 2026	November 11, 2026	Critical	Not Started	0	Duplicate Re-Scan Edge Case & Fraud Prevention Test
<u>2.5.2</u>	Booth Checkpoints	Sprint 6 (Week 14)	Technical Lead / Developer	November 14, 2026	November 18, 2026	High	Not Started	0	Sub-Activity & Workshop Booth Checkpoint Endpoints
<u>2.5.4</u>	Attendance History	Sprint 6 (Week 14)	Technical Lead / Developer	November 14, 2026	November 18, 2026	Medium	Not Started	0	Historical Attendee Scan Logs & Timeline Service
<u>3.2.3</u>	Attendance History	Sprint 6 (Week 14)	UI/UX Designer / Developer	November 14, 2026	November 18, 2026	Medium	Not Started	0	Attendee Personal Check-in History Component
<u>3.3.3</u>	Checkpoint Configuration	Sprint 6 (Week 14)	UI/UX Designer / Developer	November 14, 2026	November 18, 2026	High	Not Started	0	Admin Multi-Booth Setup & Scanner Assignment View
<u>3.4.3</u>	Booth Scanning	Sprint 6 (Week 14)	UI/UX Designer / Developer	November 14, 2026	November 18, 2026	High	Not Started	0	Sub-Activity Station Scanning UI Interface
<u>4.2.3</u>	Booth Scanning	Sprint 6 (Week 14)	Tester / Developer	November 14, 2026	November 18, 2026	High	Not Started	0	Multi-Booth Parallel Scanning Test Matrix
<u>2.6.1</u>	Live Attendance Data	Sprint 7 (Week 15)	Technical Lead / Developer	November 21, 2026	November 25, 2026	High	Not Started	0	Real-Time Attendance Aggregation Stream API
<u>2.6.2</u>	Attendance History Data	Sprint 7 (Week 15)	Technical Lead / Developer	November 21, 2026	November 25, 2026	Medium	Not Started	0	Historical Aggregations & Query Filters API
<u>2.6.3</u>	Report Generation	Sprint 7 (Week 15)	Technical Lead / Developer	November 21, 2026	November 25, 2026	High	Not Started	0	Summary Metrics & Attendance Report Builder
<u>2.6.4</u>	Report Export	Sprint 7 (Week 15)	Technical Lead / Developer	November 21, 2026	November 25, 2026	Medium	Not Started	0	CSV / PDF Attendance Export Engine

Aa WBS Ref	≡ Task Name	≡ Phase / Sprint	🕒 Assigned Role	📅 Start Date	📅 End Date	📌 Priority	📌 Status	# Progress	≡ Deliverable
<u>3.5.1</u>	Live Attendance Dashboard	Sprint 7 (Week 15)	UI/UX Designer / Developer	November 21, 2026	November 25, 2026	High	Not Started	0	Real-Time Organizer Dashboard with Metric Cards
<u>3.5.2</u>	Attendance Reports	Sprint 7 (Week 15)	UI/UX Designer / Developer	November 21, 2026	November 25, 2026	High	Not Started	0	Attendance Analytics Graphs & Summary Tables
<u>3.5.3</u>	Report Export	Sprint 7 (Week 15)	UI/UX Designer / Developer	November 21, 2026	November 25, 2026	Medium	Not Started	0	Client-Side Report Download & Export Buttons
<u>4.4.1</u>	Dashboard Testing	Sprint 7 (Week 15)	Tester / Developer	November 21, 2026	November 25, 2026	High	Not Started	0	Real-Time Data Refresh & Metric Accuracy Test
<u>4.4.2</u>	Report Testing	Sprint 7 (Week 15)	Tester / Developer	November 21, 2026	November 25, 2026	Medium	Not Started	0	Data Export Formatting & PDF Integrity Verification
<u>4.3.1</u>	Single Day Events	Sprint 8 - Completion (Week 16)	Tester / Developer	November 28, 2026	December 2, 2026	High	Not Started	0	End-to-End Single-Day Event Flow Sign-off
<u>4.3.2</u>	Multi-Day Events	Sprint 8 - Completion (Week 16)	Tester / Developer	November 28, 2026	December 2, 2026	Critical	Not Started	0	Multi-Day Ticket Validity & Check-in Verification
<u>4.3.3</u>	Multi-Stop Events	Sprint 8 - Completion (Week 16)	Tester / Developer	November 28, 2026	December 2, 2026	Critical	Not Started	0	Multi-Stop Exhibition & Workshop Engagement Audit
<u>4.4.3</u>	Security Testing	Sprint 8 - Completion (Week 16)	Tester / Developer	November 28, 2026	December 2, 2026	Critical	Not Started	0	OWASP Vulnerability Scan & QR Tamper Audit
<u>4.4.4</u>	Usability & Responsive Testing	Sprint 8 - Completion (Week 16)	Tester / Developer	November 28, 2026	December 2, 2026	High	Not Started	0	Cross-Device Mobile Tablet & Desktop Usability Sign-off
<u>5.1.1</u>	Project Defense & Presentation Preparation	Project Presentation (Week 17)	All Members	December 5, 2026	December 9, 2026	High	Not Started	0	Defense Slide Deck Live Demonstration & Presentation